
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Research Program 12/10/2007 4:34:05 PM 
 Institutions: All Estimate in AY $k Labor/Material: Both 

 WBS FY 08 FY 09 FY 10 FY 11  
 Number Description (k$) (k$) (k$) (k$)  

3 U.S. ATLAS M&O Estimate 3480 2107 2107 2171  

3.3 Liquid Argon 3480 2107 2107 2171  

 3.3.1 Mechanical  M&O Estimate 613 358 576 685  
 3.3.1.1 Pre-operations and commissioning 0 0 0 0  
 3.3.1.2 Operations 385 291 313 314  
 3.3.1.3 Maintenance 228 67 263 371  

 3.3.2 Electronic M&O Estimate 2339 1121 948 926  
 3.3.2.1 Pre-Operations and  233 183 0 0  
 3.3.2.2 Operations 835 414 653 611  
 3.3.2.3 Maintenance 1270 524 295 315  

 3.3.3 Beam Test 54 160 107 82  
 3.3.3.1 FCAL Hadronic Tail Measurement 5 106 82 0  
 3.3.3.2 Test Beam -  optical links 24 0 25 25  
 3.3.3.3 Front-end readout commissioning 0 0 0 0  
 3.3.3.4 Beam test equipment modification 26 54 0 57  

 3.3.4 CERN living expenses 76 70 79 80  
 3.3.4.1 M&O crew travel expenses 76 70 79 80  

 3.3.5 CERN common costs 398 398 398 398  
 3.3.5.1 CERN common costs-BNL 0 398 398 398  
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